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BILLING #: 000002 PAGE: 01

BILLING DATE: 06/12/00

TO: EPA RTP, FINANCIAL MGMT CTR FROM: DYNAMAC INTERNATIONAL, INC.
MATI, CODE MD-32 | 2275 RESEARCH  BOULEVARD
RTP, NC 27711 ROCKVILLE, MD:20850-3268
PRIME CONTRACT #: 68-87-0021 ESTIMATED COST: -  10,082.36
OTHER CONTRACT #: EPA T.O. #7009 FIXED FEE: ¥ 876.73
ACCOUNT NUMBER: ES09 TOTAL CONTRACT: 10,959.09
CONTRACT NAME: PCB (KS) DM & LITI SUPP 100% OF FEE: 876.73
BILLING PD ENDED: 05/27/00 CURRENT CUMHLATIVE
BILLING : BILLED
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DIRECT LABOR-TECH
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TOTAL CURRENT HOURS INCURRED 56.00
TOTAL CUMULATIVE HRS INCURRED 135.50






SITE-SPECIFIC DETAIL REPORT

Task Order 7009 - PCB Treatment (KS) Data Management

Contract #: 68-87-00-21 Dynamac Corporation

Voucher #: 7009-02 2275 Research Bivd.

Perlod Ending: 05/27/00 Rockvilie, MD 20850

} Document l
Task Order SSID Activity | Operable | Control Action | IFMS Lipe | Invoice # | Current Cum. DCN
No. Code Unit # No. Sequence | Reference | Legend Amount Cost TOTAL
7009 07RJ 04 00 W10066 C028 2,128.25 5,047.80 5,047.80

BULK.WK4/JL/IKC 06/14/00






ESS I Contract Number: 68-S7-00-21
Task Order Monthly Status Report

Task Order Number: 7009 Report Period: May 2000

Task Order Name: PCB Treatment (KS) - Data Management POP: 3/28/00-07/28/00

Site ID: RJ Firm: Dynamac Corporation

EPA TOPO: Pauletta France-Isetts EPA Project Officer: Jolleen Werst
EPA Contract Officer: Ron Stewart Voucher Number: 7009-02

Dynamac Task Order Manager: Judy Luce

1.

PROGRESS MADE THIS REPORT PERIOD: (April 30 - May 27, 2000)
Dynamac prepared the monthly status report for April, 2000.

Dynamac updated concentration information for Magnetek Ohio Transformer Corporation,
Memorial Hospital, City of Richmond, and Consolidated Edison.

Dynamac completed review of the facility files to identify equipment that was transhipped from the
Wyandotte facility to the Ewing facility. The EQUIPMENT.DBF will be updated to include this
information. The copies of documentation obtained from the facility files will be identified as
evidentiary and placed in the PRP files.

Dynamac’s consultant, Rose Kornell began work updating the allocation formula program. Lotus
files for Consolidated Edison, Missouri Public Service, Centel, Southern Colorado Power, and SD
Meyers were provided to the EPA TOPO so that a comparison of weight conversions could be
done.

At the request of the EPA TOPO, Dynamac provided an explanation of the fields contained in the
EQUIPMENT .DBF to members of the Steering Committee.

DELIVERABLES:

Deliverables (This Report Period) Due Date Date Delivered
Monthly Status Report 5/22/00 5/22/00
Deliverables (Next Report Period) Due Date

Monthly Status Report 6/20/00

OUTSTANDING ISSUES AND RESOLUTIONS:

None.
PROJECTED ACTIVITY NEXT PERIOD:

Dynamac will update the EQUIPMENT .DBF with the transhipping information and complete the
allocation formula program.






SUBCONTRACTORS
None.
EXPLANATION OF EXPENDITURES:

Pursuant to discussions with the Project Officer, program management LOE adjustments will be
reflected in the June 2000 invoice.






DYNAMAC CORPORATION
REGION VIl ESS Il CONTRACT: 6€8-57-00-21
TASK ORDER FINANCIAL STATUS REPORT
Task Order 7009 - Voucher 7009-02
Period ending 5/27/00
Task Order Name: PCB Treatment Inc. (KS) Data Management/Litigation Support

Current Month  Project to Date Not To Exceed Amount Remaining
HOURS:

Program Manager 6.50
Cost Recovery Specialist 17.00
Attorney 0.00
Admin Research Asst. 15.50
Records Specialist 17.00
Investigator 0.00
Subcontractor 0.00
Consuitants 0.00
TOTAL LOE: 56.00

Unrecorded LOE
Dynamac 0.00
Subcontractor 0.00
Consultants 0.00
TOTAL UNRECORDED LOE: 0.00
Clerical 0.00

TOTAL HOURS:

COST:
Direct Labor
Travel
Other Direct Cost
Indirects
Subcontractor
Consultants

Total Cost

EARNED FEE:

Base Fee
LESS: Exc of funded vailue
TOTAL:

w
2t kel Bnwom ] onilie®

Unrecorded Expenses

lowm MW ludsd :

Dynamac 0.00

Subcontractor 0.00

Consultants 0.00

Total Unrecorded Expenses 0.00
GRAND TOTAL: 5,047.80 10,959.09 5,911.29

Data contained in this report is priviledged and confidential information.

06/15/00

SITEID: RJ

Percent Expended
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